

# IPP Working Group

2009-01-26 Conference Call Minutes

## 1. Attendees

Michael Sweet (Apple), Lee Farrell (Canon), Glen Petrie (Epson), Ira McDonald (High North), Shah Bhatti (Samsung), Bill Wagner (TIC), Paul Tykodi (Tykodi Consulting)

## 2. Agenda

- Identify minute taker
- Reminder that PWG IP Policy applies to this meeting
- Review minutes and actions from last meeting  
<ftp://ftp.pwg.org/pub/pwg/ipp/ippv2-minutes/IPPV2-ConCall-Minutes-20090112.pdf>
- Status of IPP/2.0 specification  
<ftp://ftp.pwg.org/pub/pwg/ipp/ippv2-wd/wd-ipp20-20090111.pdf> / doc  
<ftp://ftp.pwg.org/pub/pwg/ipp/ippv2-wd/wd-ipp20-20090111-rev.pdf> / doc  
- or newer draft, if posted
- Status of IPP PSX specification  
<ftp://ftp.pwg.org/pub/pwg/ipp/wd/wd-ippstate10-20061107.pdf> / htm
- Agenda for IPP Session at PWG F2F in Hawaii
- Next IPP WG teleconference meeting

## 3. PWG IP Policy

Ira noted that all attendees should be aware that the meeting is conducted under the PWG Membership and Intellectual Property rules. There were no objections.

## 4. Accept Previous Minutes

There were no objections to the previous Minutes.

## 5. Action Items

ACTION: Ira McDonald - Update IPP PSX spec - add Printer MIB and CIM Printer classes coherence/interworking rationale and current PWG boilerplate - Target January 2009.  
NOTE: Bill to help format MS Word specification to include updated boilerplate (front matter).

→ **OPEN**

ACTION: Paul Tykodi and Pete Zehler - Forward IPP/2.2 list of operations and attributes to Production Printing domain experts for detailed feedback and to determine if implementations already exist - Target February 2009

→ (in progress) **OPEN**

# IPP Working Group

2009-01-26 Conference Call Minutes

**ACTION:** Ira McDonald and Mike Sweet - Update IPP/2.0 spec to remove IPP/2.2 and content (for now), add IPP PSX, add references to JDF/1.5 and JDF/IDP Conformance Profile, add JDF coherence/interworking rationale - Target February 2009 PWG Last Call

→ *JDF references not yet added, but determined unnecessary.* **CLOSED**

**ACTION:** Pete Zehler and Ira McDonald - Complete working draft of IPP Production Printing - Should be in IPP v2.2 Set2 spec - Target April 2009 PWG Last Call

→ *Target of April 2009 will be difficult.* **OPEN**

## **6. IPPv2 Spec**

Ira says the v2.2 content should wait for the initial (First Edition – v2.0 and v2.1) document to be completed. The v2.0 document will probably not go into PWG Last Call before the April meeting.

Paul asked if people want IPP to evolve into a document composition and/or document format specification. Ira noted that although the idea of document format has been raised in the past, it has not received much support from the Printer vendors.

Paul says some people wonder what benefit(s) IPP brings to products that might justify its inclusion. He wonders where do we see IPP going—and how can we appeal to a target audience?

Ira explained that unlike other protocols, it is a real job management protocol. It also correctly supports “chunking”.

Apparently, no one other than Mike seems to have examined the latest draft of the IPPv2 specification.

Ira suggested that people review the new draft, and prepare/submit comments—preferably prior to WG Last Call.

## **7. IPP PSX Spec**

It was noted that the draft has Prototype status, and that Bill Wagner has converted HTML to MS Word and standard boilerplate.

## **8. Production Printing Set 2**

Ira asked for help on editing.

**ACTION:** Paul will read the issues on the front of the Set 2 document and will consider possible resolutions.

## **9. Agenda for IPP Session at PWG F2F**

The face-to-face meeting is scheduled for 8am HST / 1pm EST Tuesday 17 February.

# IPP Working Group

2009-01-26 Conference Call Minutes

There will not be a PWG-wide Last Call on either specification document in time for the face-to-face meeting in February.

## **10. Next Teleconference**

Monday 9 February 4pm EST (one week before PWG face-to-face.)